
 
 
 
 
 
July 15, 2009 

 
Mr. Philip Allen (6SF-AP)     
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773         
   
Dear Mr. Allen: 
 
Attached please find a summary Progress Report for June 2009.  This report was 
prepared on behalf of the Patrick Bayou Joint Defense Group, the Respondents to the 
Administrative Settlement Agreement and Order on Consent for the Patrick Bayou 
Superfund Site in Deer Park, TX.   Should you have any questions, please call me at 919-
435-0934 or e-mail me at bobp@projectnavigator.com.   
 
Sincerely, 
 

s/R Piniewski 
 
Robert Piniewski 
Project Coordinator 
   
Attachment 
 
cc: Maureen Hatfield – TCEQ 

Joe Bell - TCEQ 
 Jessica White - NOAA 

Patrick Bayou Joint Defense Group 
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Monthly Progress Report for June 2009 
Submitted July 15, 2009 

Patrick Bayou Superfund Site 
Deer Park, Texas

 
The Administrative Settlement Agreement and Order on Consent (AOC) for the 
Remedial Investigation/Feasibility Study (RI/FS) at the Patrick Bayou Superfund Site 
(Site) in Deer Park, Texas was entered on January 31, 2006.  The Respondents include 
The Lubrizol Corporation, Occidental Chemical Corporation and Shell Oil Company, on 
behalf of Deer Park Refining Limited Partnership and Shell Chemical LP.  The 
Respondents have formed the Patrick Bayou Joint Defense Group (JDG) to perform the 
work.  
 
A. Summary of Work Performed – June 2009 
 
The JDG, Project Navigator, and Anchor Environmental (Anchor), completed work on 
the following tasks: 
 

• Continued evaluation of data from Supplemental RI Work Plan tasks 
• Planning for the draft Risk Assessment Work Plan 
• Submittal of draft Sediment Transport Modeling Report 
• Submittal of draft Sediment Mixing Zone Layer Study 
 
 

B. Summary of Agency Communication 
 
The written communication between the JDG and EPA subsequent to the filing of the 
AOC is summarized in the attached Table 1.    
 
C. Summary of Sampling Results 
 
None this reporting period. 
 
 
D. Problems, Delays and Solutions 
 
None this reporting period. 
 
 
E.  Projected Work for Next 2 Reporting Periods – July and August 2009 
 
The JDG and Anchor expect to complete the following tasks in July and August 2009: 
 

• Submit the draft Upstream Source Characterization and Evaluation Report 
• Submit the draft Sediment Sampling Work Plan.   
• Continue preparation of the draft Eco Risk Assessment Work Plan 
 

 



   

F. Schedule 
 
The overall RI/FS project schedule in Gantt chart format was updated in the Final 
General RI/FS Work Plan.  That schedule will serve as the baseline schedule for the 
RI/FS.   Pending regulatory approvals in July 2009, the JDG will provide an updated 
schedule in the July 2009 Monthly Report.   
 
Prepared by:  
Robert Piniewski  
Project Coordinator 
 



   

 

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

2/24/06 AOC Required Notifications None N/A ID  Project Coordinator and RI/FS 
Contractor, Certificates of Insurance 
and Anchor Quality Management 
Plan 

2/28/06 Payment of Past Costs 6/12/06 Notice of end of public comment period on 
cost recovery actions 

 

3/1/06 Financial Assurance None   
4/28/06 Draft Preliminary Site Characterization 

Report (PSCR) 
6/15/06 Agency comments received on Draft PSCR  

6/7/06 Approach to RI/FS Work 6/7/06 EPA approved Adaptive Management 
Strategy for RI/FS 

RI/FS will utilize Adaptive 
Management and a phased approach 

6/27/06 Draft Work Package I Work Plan 7/7/06 EPA approved Work Package I Work Plan  
8/2/06 Response to Comments on PSCR 9/22/06 EPA approved PSCR  
8/17/06 Draft General RI Work Plan 9/21/06 Agency comments on Draft General RI Work 

Plan 
 

8/17/06 Draft Work Package 2 Work Plan 9/21/06 Agency comments on Draft General RI Work 
Plan 

 

9/27/06 Response to Agency Comments on 
Work Package 2 Work Plan 

9/27/06 EPA approval of Work Package 2 Work Plan JDG response to comments focused 
on field work related comments only 

10/26/06 Submittal of Laboratory Qualifications 
and QA Manual(s) 

None   

10/31/06 Deviations from WP2 Work Plan 11/02/06 Verbal approval from EPA on Nov. 2, 2006.  Minor deviations that occurred during 
the recent implementation of Work 
Package 2 

12/14/06 Deviation from WP1 Work Plan 3/1/07 Verbally approved by EPA at Site Status 
Meeting 

 



   

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

1/9/07 Response to Agency Comments on 
General RI Work Plan and Work 
Package 2 Work Plan 

None 
Required 

Summarized previous agreements with EPA 
on Work Plans which had already been 
approved by EPA 

 

1/9/07 Final General RI Work Plan and Work 
Package 2 Work Plan 

02/28/07 EPA comments received February 28, 2007  

2/16/07 Draft WP 1 technical memorandums 3/20 – 3/23/07 EPA comments received March 20-23, 2007  
4/5/07 

 
Submit Work Package 2 Data Report None   

4/25/07 Response to second set of regulatory 
comments on General RI Work Plan and 
Work Package 2 Work Plan 

None 
Required 

Summarized previous agreements with EPA 
on Work Plans which had already been 
approved by EPA 

 

5/11/07 Submit Draft Supplemental RI Work 
Plan 

7/8/07 EPA comments received July, 8, 2007  

6/13/07 Submit Response to Comments on Draft 
WP 1 technical memorandums 

None 
Required 

Additional EPA comments post-response  

6/13/07 Submit Response to Comments on 
Supplemental RI Work Plan 
 

6/15/07 EPA approval for Supplemental RI Work Plan 
received July 15, 2007 

 

4/2/08 Submit draft Selection of Contaminants 
of Potential Concern for Ecological Risk 
Assessment 

6/3/08 EPA comments received June 3, 2008  

7/11/08 Draft Response to Comments on COPC 
Report 

Various EPA comments received.   

7/24/08 Technical Memo – Sediment Toxicity 
and COPC Selection 

Various EPA comments received  

7/29/08 Agreements and Action Items – July 16, 
2008 Tech Group Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 



   

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

9/23/08 Agreements and Action Items – 
September 23, 2008 Tech Group 
Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 

10/30/08 Draft Mixing Zone Evaluation Work 
Plan 

various EPA comments received and addressed on 
11/18/09 

 

10/30/08 COPC Selection Amendment Report 04/27/09 Final comments from EPA received April 27, 
2009.   

 

11/11/08 Agreements and Action Items – 
November 6, 2008 Tech Group Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 

11/18/08 Response to Comments on Mixing Zone 
Evaluation Work Plan 

11/18/08 Verbal Approval from EPA to proceed on 
11/18/09 

 

2/18/09 Agreements and Action Items – 
February 12, 2009 Tech Group Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 

3/12/09 Summary of Agreements -  Patrick 
Bayou Technical Workgroup 

July 16, 2009 Approved by EPA.   

3/12/09 Final Response to Comments on the 
Contaminants of Potential Concern 
(COPC) Report 

July 16, 2009 Approved by EPA.  

4/14/09 April 8, 2009 Conference Call Notes – 
Acute/Chronic Ratios – Sediment 
Toxicity Testing 

None 
Required 

Technical discussion only, no further action.   

5/29/09 Adaptive Management Strategy and 
Patrick Bayou RI/FS Phases 

July 16, 2009 Approved by EPA.  

6/4/09 Draft Sediment Transport Model Report Pending   
6/15/09 Draft Mixing Zone Layer Study Pending   
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